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Project Update
‐Northwest Corridor‐

• In December 2011, GDOT announced the cancellation of the WxNW RFP

• At that time, GDOT management, the State Transportation Board and the 
Governor believed there was a better way forward with the project

• A collaborative effort began to assess alternative delivery options which 
explored schedules, costs and risksexplored schedules, costs and risks

• Options for the financial approach to the project were analyzed by GDOT, 
partner agencies and the State’s financial advisors

• During this same timeframe the State Legislature approved $300 million of 
Motor Fuel Revenue to be used on this project

• On March 16 2012 consensus was reached with leadership from GDOTOn March 16, 2012 consensus was reached with leadership from GDOT, 
SRTA, GSFIC, OPB and the Governor’s Office to move forward with a Design‐
Build‐Finance approach for the Northwest Corridor Project.
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Northwest Corridor Project
Th N th t C id j t i• The Northwest Corridor project  is 
located in Cobb and Cherokee 
counties

• It is approximately 29 miles in length 
along I‐75 and I‐575

• 2 reversible tolled managed lanes2 reversible tolled managed lanes 
from I‐285N to I‐575

•  1 reversible tolled managed lane on 
I 75 from I 575 to Hickory GroveI‐75 from I‐575 to Hickory Grove 
Road 

• 1 reversible tolled managed lane on  
I‐575 from I‐75 to Sixes Road

• I‐285/I‐20 West  wall concept is not 
included in  this procurement
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Project Update
‐Northwest Corridor‐

• Procurement method: P3 Design‐Build‐Finance

• Total project cost estimate is approximately $950 million
o $300 Million Motor Fuel appropriated by legislature
o Up to $270 Million in TIFIA Loan
o $236 Million programmatic funds 

f d b l f ho Private financing expected to be approximately 10% ‐20% of the 
proposal

o Private financing agreement anticipated to be 5 years from NTP

• Proposal will be evaluated for “best value”

• State responsibilities: Right‐of‐Way Acquisition, Tolling and Operations and
MaintenanceMaintenance

• NWC Project procurement information is available at www.georgiaP3.com
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Project Update
‐Northwest Corridor‐

2012
2013 2014 2015 2016 2017 2018

Milestones May Jun Jul Aug Sep Oct  Nov Dec

RFQ Notice ofRFQ Notice of 
Intent

RFQ Issuance

Shortlist 
Selection

Industry/FHWA 
RFP Review/
Approval

RFP Issuance

ROD January

Proposal Due June

Design/
Construction

Open to Traffic
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Project Update
‐Rest Areas and Welcome Centers‐

• Sponsorship  Approval
o March 2012:  FHWA Headquarter revised policy on Sponsorships and 

Acknowledgment Signs to allow Rest Area sponsorship activities  including 
mainline acknowledgment signs.

o P3 Staff met with FHWA on Sponsorship  approvals. 
o FHWA  agreed to review request along with precedence set by VDOT contract
o FHWA asked for GDOT to consider cost savings measures to include a 2009o FHWA asked for GDOT to consider cost savings measures to include a 2009 

facility closure recommendations from the department

• Facility Cost Saving Measures
o P3 Staff met with Gerald Ross Tony Collins and Todd Long to discuss 2009o P3 Staff met with Gerald Ross, Tony Collins and Todd Long to discuss 2009 

recommended closure list.
o Tony surveyed the District Offices and State Facilities Manager for Rest Area 

and Welcome Center facility conditions.  

• Next Steps
o P3 Staff  to work with Tony, the District offices and the Office of Maintenance to 

develop a recommendation and method to determine specific needs of each 
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facility. This includes a traffic and visitor count update.
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P3 Update

Questions?Questions?
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